BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY

MEETING DATE: 6/15/05 DIVISION: COUNTY ADMINISTRATOR
BULK ITEM: YES DEPARTMENT: AIRPORTS

STAFF CONTACT PERSON: Peter Horton

AGENDA ITEM WORDING: Approval of Change Order Number 1, for Smith Industries, dba Smith Fence, for the Securi
Fence Project at the Key West International Airport.

ITEM BACKGROUND: This project will be funded by the Federal Aviation Administration, the Florida Department of
Transportation, and Passenger Facility Charge Revenue.

PREVIOUS RELEVANT BOCC ACTION: Approval to submit PFC Application # 8, October 15, 2003. Approval of contrac
with Smith Fence, February 16, 2005.

CONTRACT/AGREEMENT CHANGES: New Change Order

STAFF RECOMMENDATION: Approval

TOTAL COST: 56,934.00 BUDGETED: Yes

COST TO AIRPORT: None SOURCE OF FUNDS: FAA, FDOT, PFC Revenue

COST TO PFC: 2,846.70
COST TO COUNTY: None

REVENUE PRODUCING: No AMOUNT PER MONTH /YEAR:

APPROVED BY: County Attorney N/A OMB/Purchasing N/A Risk Management N/A

Bl

AIRPORT DIRECTOR APPROVAL Q
Peter J. Horton

DOCUMENTATION: Included X Not Required

AGENDA ITEM #

DISPOSITION:

/bev
APB



MONROE COUNTY BOARD OF COUNTY COMMISSIONERS

CONTRACT SUMMARY
Contract #
Contract with: Smith Industries, DBA Smith Fence Effective Date: Execution

Expiration Date: concurrent with contract

Contract Purpose/Description: Change Order Number 1 for the Security Fence Project at the Key West
International Airport

Contract Manager: Bevette Moore # 5195 Airports - Stop # 5
(name) (Ext.) (Department/ Stop)
for BOCC meeting on: 6/15/05 Agenda Deadline: 5/31/05
CONTRACT COSTS
Total Dollar Value of Contract: 56,934.00 Current Year Portion: 56,934.00
Budgeted? Yes Account Codes: 404-63072-GAKDG69
Grant: Yes, FAA, FDOT 404-63089-GAKA86
County Match: PFC Revenue
ADDITIONAL COSTS
Estimated Ongoing Costs: n/a For: .
(not included in dollar value above) (eg. maintenance, utilities, janitorial, salaries, etc.)

CONTRACT REVIEW

Changes
Date In Needed Reviewer Date Out
Yes No .
" 3 {
Airports Director K 2010 & () ) l \‘4)‘1 | S LOIA K
Peter Horton
Risk Management [ [ ( ) () A/M Per_ oM N3 [ ]
for Risk Management
O.M.B./Purchasing /| | () () M A P 0B .
for OMB
County Attorney | - () () M\A [

" Cou nty Attorney
Comments:




RECEIVED

CHANGE OWER

ARCHITECT
ORDER CONTRACTOR ]
AILA DOCUMENT G701 FIELD L]
OTHER []
PROJECT: Security Fence and Related Work HAN BER:
(name, address) Key West International Airport ¢ G DRI TR L
Key West, Florida ' DATE: March 4, 2005
ARCHITECT’S PROJECT NO:  126381.00000
CONTRACT DATE: 02-16-05
TO CONTRACTOR: Smith Industries Inc., DBA Smith
(name, address) Fence Co. .
4699 110" Avenue N CONTRACT FOR: $ 279,513.00

Clearwater, Fl. 33762

The Contract is changed as follows:
The owner has requested additional Security Fence and Gates as foiiow:

1- ltem P-151-4.2 Existing Fence to be removed (including two existing double swing gates): 2,000.00 LF x

$ 3.00/LF = $ 6,000.00
2. Item F-162-5.1 Furnish and install Chain Link Fence (7°’+1°), Class 2, Zinc coated fabric barbed wire,

complete in place: 2,000.00 LF x $ 24.00/LF = $ 48,000.00
3. Item F-162-5.3: Furnish and install Double Swing Gate (H=7"+1’ and 24 LF wide) with barbed wire,

complete in place: 2 units x $ 1,467.00/unit=$ 2,934.00

Total Amount 56,934.00
Not valid until signed by the Owner, Architet and Contractor.
The oniginal (Contract Sum) (Guaranteed Maximum Price) T $.279,513.00
Net change by previously authotized Change OTders ......ocoweueeusensmcsmmnsmnsussistssissssssiss e 23 0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was......ooueueeen: $279,513.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased)
(unchanged) by this Change Order in the amount OF eeeeeeeeeeeesseaeseseereeneaesea st $ 56.934.00

The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be ...$ 336,447.00

The Contract Time will be (inértased) (unchanged) by fifteen (15) days
The date of Substantial Completion as of the date of this Change Order therefore is June 19, 2005

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been
authorized by Construction Change Directive.

ENGINEER / OWNER
URS Corporation ( , Joe 1 ., ) A SHfith Fence

c .
Address "(‘ — Address
7650 Corporate Center Drive 4699 110 Avenue N
Suite 400 Clearwater, Fl. 33762
Miami, Fl1 33126-1220
BY Andres Gutierrez, PE BY Z%M Q ( wt # /Aﬂ( BY
DATE  March 4, 2005 DATE lﬂﬁq 0% DATE

m CAUTION: You should sign an original AlA document that has this caution printed in red. An original
assures that changes will not be obscured as may occur when documents are reproduced.

AIA DOCUMENT G701 * CHANGE ORDER + 1987 EDITION * AlA * ©1992 + THE
AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE. NW, WASHINGTON D.C. 20006

G701—1987
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Moore-Bevette

From: Andrea.Chao@dot.state.fl.us

Sent: Thursday, May 19, 2005 7:11 AM

To: Moore-Bevette@MonroeCounty-FL.Gov; Andres Gutierrez@URSCorp.com
Cc: carl.filer@dot.state.fl.us

Subject: security fencing C.O. 1 FM-41458418401

Importance: High

Good Morning Bevette:

The Department is in receipt of the following CO for Security Fencing.

Amount 279,513.00 (FAA 231,962 and FDOT 47,551.00) In your expenditure plan there is an
item for security fence, however the max amount you can submit for payment is $45,254. Yo
may go ahead and provide an amended revision of your expenditure plan to include the
actual cost of the fence.

The C.0. appears acceptable and is approved.

Should you have any questions, please call me.

Andrea Chao, Aviation/Seaport Programs Administrator FDOT Public Transportation Office -
D6 1000 N.W. 111th Avenue, Rm 6114 Miami, F1l 33172

Phone: (305) 470-5292/SC: 429-5292

Fax: (305) 470-5179/SC: 429-5179

E-Mail: andrea.chao@dot.state.fl.us

Monroe County BOCC has checked this message for virus infection Checked by AVG Anti-Virus
Veracion: 7 0 222 / V1iviie Datrabace-: 266 11 12 - Releace Nate-: BE/17/2005
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